GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Guntur District – Providing drinking water supply to Varagani SAGY village/GP of Pedanandipadu Mandal with estimated cost Rs.72.00 lakhs under NRDWP(Coverage) Grant – Post facto Extension of Agreement Time up to 28-02-2018 for a period of (85) days with Liquidated Damages of Rs.27,568/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 11 **Dated: 03-01-2019**

Read the following:-

1)G.O.Rt.No.664 PR&RD(RWS-I)Dept.,Dt:6-10-2017
2)From Chief Engineer-II, RWS & S, Vijayawada Lr.No.AEE/CE-II/Kurnuthala/2018, Dt:06-12-2018.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord post facto extension of agreement time up to 28-02-2018 for a period of (85) days with Liquidated Damages of Rs.27,568/- as the delay was attributable to the Contractor in respect of the work "Providing drinking water supply to Varagani SAGY village/GP of Pedanandipadu Mandal" with estimated cost Rs.72.00 lakhs under NRDWP(Coverage) Grant.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
PS to Minister (PR,RD & IT)
PS to Prl.Secy., (PR&RWS).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.